
From: 
Sent: 
To: 
Cc: 
Subject: 

- the 
~nate 
DWS-844A. 

DWS-844A ~trategy to Avoid Contract Delay Claims 

conversation between IIIII and ~ ~esulted frbm a negotiation tactic with DCI to 
a delay claim to Con~ No. 
Apparently it is working ! 

To get you on board, the original proposed SBC schedule work for the OPT-E-MAN project, dated 
July 2004, had a lead time of 6 months . 
Presently, the SBC schedule has been expanded to 10 months, finishing the OPT-E-MAN system in 
December of this year . The substantial completion date for Contract No. DWS-844A is October 
7, 2005 . However, the 10 month SBC schedule may not be as negative to the DSW-844A schedule 
as it appears. 

SBC has broken down the SBC schedule into the Phase 1 and Phase 2 sites. The Phase 1 sites, 
approximately 38, for the OPT-E-MAN network i ncludes the water and sewage pumping stations 
such as Adams Road, Franklin, etc . and other sites where a full blown new security system 
will be provided under DWS-844A . The OPT-E-MAN network for Phase 1 s ites should be completed 
by t he DWS -844A substantial completion date and not cause a delay to DWS -844A. By the way, 
these Phase 1 sites are the ones that affect the secur ity guard contract; the Phase 2 sites 
do not effect the security guard contract . The Phase 2 sites, approximately 20, have an 
existing security system or just a business system and the DWS-844A work is limited to a 
minor construction and start - up work just for the OPT-E-MAN network . However, t he OPT-E­
MAN network connections for Phase 2 sites will be compl eted by SBC in October, November and 
December of 2005, after the DWS-844A_substantial completion date. 

The minor construction work for Phase 2 sites will be completed by DCI prior to substantial 
completion. However, there is only 1 day of start- up for each of the phase 2 sites that will 
be required to be done and this minor startup work can be done by the sub to DCI, not 
requiring any Contact delay costs (general conditions costs). One network technician or 2 
for one .day, per site, for ?tartup work is required. 
Rather than pay Contract delay costs in the magnitude of $4, eee per day, fo r 3 months or so , 
an option would be to hire a company, of course with approval by the DWSD Contracting 
Officer, such as DA Centr al to do the work for ·an estimated $25,eee. The negotiation 
strategy with DC! is for llllto agree to do the minor Phase 2 testing work, without charging 
Contract delay costs. So in discussions with DCI, an alternative company DA Central is 
mentioned to DCI to do the Phase 2 start-up work at a much lower cost than DCI with Contract 
delay costs. DC! is loudly objecting to someone else in the picture, DA Central, - he 
probably is also objecting to not bei ng able to claim contract delay costs. 
Hopefully, our negotiation strategy with DCI will work and they will decide to do the minor 
Phase 2 startup work after substantial completion and not seek Contract delay claims for DWS-
844A. 

Please contact me i f you need further i nformation. 
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